IPR: Plant Clearance Automated Reutilization Screening System (PCARRS), Phasel |
July 6, 1999

PCARSS Phase I 1: briefed by Maxine James, Project Manager (PM) to Mike Williams, DCMC Command
Information Officer.
Others present: DonnaMcKalip (Acquisition Team Chief-ABA), Donna Faulhaber (Operations Team
Chief-ABO) and Tory Baggiano (Analyst).

Minutes:
Overview

Maxine summarized the standard Quad Chart (Description/Benefits, Cost, Schedule, and Performance)
and distributed to the group the current PCARSS Phase |1 Schedule and System Model (attached).

Per Mike, Maxine and Art Hurtado (Functional Sponsor) will brief PCARSS to the ITJSG on 7/16, in
order to obtain aMilestone || Approval (Approval to Enter into Engineering/Design Development) and
to be officially baselined (cost/schedul€).

Per Mike, the ITISG briefing is particularly needed because the PCARSS IPT wants to shift training
responsibility from the contractor to the Functional Automated System Support Team (FASST).

Schedule

Per Maxine, the Acquisition Program Baseline (APB), the Operational Requirements Document
(ORD), the Economic Analysis (EA), the Business Case (BC), Deployment Plan (projected
deployment- January to April FY01) and Acquisition Strategy (AS) Documentation is complete.

Per Maxine, the IPT isworking on the Return on Investment (ROI)/Benefits Measurement Plan (Art
Hurtado will lead that effort), the Performance Metrics (Earned Value "Lite"), and the Test and
Evaluation Master Plan (TEMP- Maxine will lead ).

Per Maxine, ManTech, the PCARSS Phase |1 Contractor, has incorporated deliverable Performance
M easurement reports into the Statement of Work (SOW): percent complete by task, and total percent
of contract complete.

Performance M easurements have been included to spot contractor problems early and to solve the
problems by offering alternative solutions before spending too much time on areas that may not be
important.

Mike asked about the timing/format of the deliverables.

Per Maxine, the reporting will be biweekly in Microsoft Project '98.

Per Maxine, maintenance for PCARSS Phase 1 has now been separated from the PCARSS Phase ||
funding package, and will be put on contract separately very soon.

Cost

DonnaF. asked when Maxine planned to obligate the rest of her projected FY 99 money ($1,010K).
Per Maxine, shooting for early July, but may be late July or early August.

Per Maxine, the $1,010k may be adjusted as the contractor is submitting a new cost proposal in the
next day or two.

DonnaF. and Donna M. remarked that it looks like Maxine might be short (about $50k) on FY 99
funding.

Per Maxine, may be, but will have to finalize after seeing the new ManTech proposal.

Per Maxine, the FY 99 POM is $425k: $300k for warm/hot-line/AWR maintenance ($100k each based
on historical data), $50K for unanticipated requirements, and $75k for an upgrade to Oracle 8.0 and
Oracle 8 maintenance..



The $300k maintenance portion will go to the DCMC IT Center (old DSDC) and may be adjusted

downward because the organization will become O& M funded at the end of FY 99, and transfers of
funding will not be needed for Iabor hours next fiscal year.

Per Maxine, Phase Il (projected FY 01/02)will enable Plant Clearance Officer (PLCO) activity to
become web-enabled

Future IPR Charts

Per Mike:

Will officially kill the four block quad chart.
Now will use:

1) System Model/Architecture chart
2) Schedule Bullet Chart

3) Cost Table Chart (Standard Template w/ current quarter $/detail and 01-06 $ individually)
4) Issues Chart-Performance/Technical/Contractor/Other issues



